

**WEEKLY PROGRESS UPDATE
FOR APRIL 17 - APRIL 23, 1998**

**EPA REGION I ADMINISTRATIVE ORDER SDWA I-97-1019
MASSACHUSETTS MILITARY RESERVATION
TRAINING RANGE AND IMPACT AREA**

The following summary of progress is for the period from April 17 to April 23, 1998.

1. SUMMARY OF ACTIONS TAKEN

Plans and Reports

All Final FSPs are complete at this time. Revision pages for the Groundwater FSP are currently being prepared.

Meetings

A technical meeting was held between EPA, MADEP, and NGB on April 23. The next IAGS Review Team meeting is scheduled for April 30.

2. SUMMARY OF DATA RECEIVED

No data were received this week.

3. DELIVERABLES SUBMITTED

Deliverables submitted during the reporting period included the following:

Weekly Progress Update (April 10 to April 16)

April 17, 1998

4. SCHEDULED ACTIONS

No field activities are currently scheduled for next week. Stormwater sampling will be performed at remaining sampling locations if there is a storm of sufficient size to create runoff at these locations.