

**WEEKLY PROGRESS UPDATE  
FOR AUGUST 21 - AUGUST 27, 1998**

**EPA REGION I ADMINISTRATIVE ORDER SDWA I-97-1019  
MASSACHUSETTS MILITARY RESERVATION  
TRAINING RANGE AND IMPACT AREA**

The following summary of progress is for the period from August 21 to August 27, 1998.

**1. SUMMARY OF ACTIONS TAKEN**

The workplan for Phase II(a) activities is currently being prepared.

**2. SUMMARY OF DATA RECEIVED**

Results for inorganics are pending for the soil sample collected from beneath the open side of the steel-sided pit.

**3. DELIVERABLES SUBMITTED**

Deliverables submitted during the reporting period included the following:

Weekly Progress Update (August 14 to August 21)

August 21, 1998

**4. SCHEDULED ACTIONS**

The workplan for Phase II(a) activities will be completed by September 11. The next meeting of the Impact Area Review Team has been scheduled for September 17, 1998.