

**WEEKLY PROGRESS UPDATE  
FOR JULY 10 - 16, 1998**

**EPA REGION I ADMINISTRATIVE ORDER SDWA I-97-1019  
MASSACHUSETTS MILITARY RESERVATION  
TRAINING RANGE AND IMPACT AREA**

The following summary of progress is for the period from July 10 to July 16, 1998.

**1. SUMMARY OF ACTIONS TAKEN**

Additional copies of the Draft Completion of Work Report were shipped to EPA, MADEP, NGB, and the Review Team. Monitoring well installations at MW-33 were completed. The monitoring wells located at MW-32 and MW-33 (3000 feet downgradient of MW-19S) were developed. Groundwater samples were collected from the three monitoring wells located at MW-31, and the deep and intermediate wells located at MW-32. The shallow well at MW-32 required additional development prior to sampling.

**2. SUMMARY OF DATA RECEIVED**

No data from analysis of explosives were received. Results are pending for the samples collected from MW-31 and MW-32.

**3. DELIVERABLES SUBMITTED**

Deliverables submitted during the reporting period included the following:

Weekly Progress Update (July 3 to July 9)	July 10, 1998
Monthly Progress Report No. 15 for June 1998	July 10, 1998

**4. SCHEDULED ACTIONS**

Groundwater samples will be collected from MW-32S, MW-19S/D, and MW-33S/M/D.