

**WEEKLY PROGRESS UPDATE
FOR MAY 15 - MAY 21, 1998**

**EPA REGION I ADMINISTRATIVE ORDER SDWA I-97-1019
MASSACHUSETTS MILITARY RESERVATION
TRAINING RANGE AND IMPACT AREA**

The following summary of progress is for the period from May 15 to May 21, 1998.

1. SUMMARY OF ACTIONS TAKEN

A meeting to discuss Phase II was convened with EPA, MADEP, and NGB on May 21. Work is continuing on data validation and preparation of the draft Completion of Work Report. This report is expected to be completed by June 30, 1998.

2. SUMMARY OF DATA RECEIVED

No data were received during the reporting period or are pending at this time.

3. DELIVERABLES SUBMITTED

Deliverables submitted during the reporting period included the following:

Weekly Progress Update (May 8 to May 14)

May 15, 1998

4. SCHEDULED ACTIONS

Stormwater sampling will be performed at remaining sampling locations if there is a storm of sufficient size to create runoff at these locations. Groundwater monitoring wells MW-17D, MW-20S, LRWS-4-1, and Bourne 97-3 will be resampled next week for analysis by Method OC21B, for evaluation of the previous detections of bis (2-ethylhexyl) phthalate at these locations.