

**WEEKLY PROGRESS UPDATE  
FOR NOVEMBER 27 - DECEMBER 10, 1998**

**EPA REGION I ADMINISTRATIVE ORDER SDWA I-97-1019  
MASSACHUSETTS MILITARY RESERVATION  
TRAINING RANGE AND IMPACT AREA**

The following summary of progress is for the period from November 27 to December 10, 1998.

**1. SUMMARY OF ACTIONS TAKEN**

The Guard completed preparation of the draft PEP Analytical Report and the draft Supplement to Workplan for Completion of Phase I Activities, and submitted these documents to EPA and the Review Team. A meeting of the Impact Area Review Team was convened on December 3, 1998. The Guard met with EPA on December 9 to discuss objectives and technologies for locating buried munitions.

**2. SUMMARY OF DATA RECEIVED**

No data were received or are pending at this time.

**3. DELIVERABLES SUBMITTED**

Deliverables submitted during the reporting period included the following:

Weekly Progress Update (November 13 to November 26)	November 30, 1998
Draft PEP Analytical Report	November 30, 1998
Draft Supplement to Workplan for Completion of Phase I Activities	November 30, 1998
Monthly Progress Report No. 20 (November 1998)	December 10, 1998

**4. SCHEDULED ACTIONS**

Contracting to enable the Phase I and II scopes of work to proceed is expected to be completed within one week. EPA is currently reviewing Phase I and II workplans and is expected to provide comments on the revised draft Phase II workplan (11/12/98) within one week. Preparation of a workplan to survey for buried munitions is being initiated.