

**WEEKLY PROGRESS UPDATE  
FOR OCTOBER 30 - NOVEMBER 5, 1998**

**EPA REGION I ADMINISTRATIVE ORDER SDWA I-97-1019  
MASSACHUSETTS MILITARY RESERVATION  
TRAINING RANGE AND IMPACT AREA**

The following summary of progress is for the period from October 30 to November 5, 1998.

**1. SUMMARY OF ACTIONS TAKEN**

The Guard submitted a letter documenting changes to the Workplan for Completion of Phase I. The Guard met with EPA on November 4 to discuss changes to the Phase II (a) Workplan.

**2. SUMMARY OF DATA RECEIVED**

No data were received or are pending at this time.

**3. DELIVERABLES SUBMITTED**

Deliverables submitted during the reporting period included the following:

Change 1 to the Revised Draft Workplan for Completion of Phase I Activities	October 30, 1998
Weekly Progress Update (October 23 to October 29)	November 2, 1998

**4. SCHEDULED ACTIONS**

The next meeting of the Impact Area Review Team has been scheduled for December 3, 1998. Changes to the Phase II (a) workplan are currently being prepared. An evaluation of analytical methods for PEP and a review of IRP wells selected for sampling are currently underway, with draft submittals to address each issue expected by November 30. Contracting to enable the Phase I and II scopes of work to proceed is currently underway.