

**WEEKLY PROGRESS UPDATE
FOR SEPTEMBER 4 - SEPTEMBER 10, 1998**

**EPA REGION I ADMINISTRATIVE ORDER SDWA I-97-1019
MASSACHUSETTS MILITARY RESERVATION
TRAINING RANGE AND IMPACT AREA**

The following summary of progress is for the period from September 4 to September 10, 1998.

1. SUMMARY OF ACTIONS TAKEN

The workplan for Phase II(a) activities is currently being prepared.

2. SUMMARY OF DATA RECEIVED

No data were received or are pending at this time.

3. DELIVERABLES SUBMITTED

Deliverables submitted during the reporting period included the following:

Weekly Progress Update (August 28 to September 3)
Monthly Progress Report #17 (August 1998)

September 4, 1998
September 10, 1998

4. SCHEDULED ACTIONS

The workplan for Phase II(a) activities will be completed by September 11. The next meeting of the Impact Area Review Team has been scheduled for September 17, 1998.