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WEEKLY PROGRESS UPDATE
FOR JUNE 16-20, 1997

EPA REGION I ADMINISTRATIVE ORDER SDWA I-97-1019
MASSACHUSETTS MILITARY RESERVATION

TRAINING RANGE AND IMPACT AREA

The following summary of progress is for the period from June 16 to 20, 1997.

1. SUMMARY OF ACTIONS TAKEN

Ogden, CMS Environmental (the UXO contractor), and T.F. Moran (the UXO contractor’s surveyor)
continued work on the site during the week of 6/16.  A 570-foot access road (114 flags) was cleared
into the bottom of Area 1 (Valley), and a 200-foot by 200-foot drilling and sampling location (243
flags) at the bottom of Area 1 was cleared.  A 200-foot by 200-foot drilling and sampling location (367
flags) at Area 3 (NE corner Turpentine/Tank Alley) was cleared.  A 200-foot by 200-foot drilling and
sampling location in the center of  Area 2 (south of Five Corners) straddling Turpentine Road was in
the process of being cleared, but is now being abandoned due to revised well locations discussed with
EPA on 6/18.  

A meeting with EPA, MADEP, and other stakeholders was held on June 18  at MADEP’s Southeast
Region Office.  Comments on the Draft Final Action Plan were discussed and resolved.  Two
significant revisions to the work plan were identified: (1) a change to the surface soil sampling
protocol, including sample locations, numbers of samples, and compositing strategy; and (2) changes
in monitoring well locations and addition of five new monitoring wells.  Additional responses to
comments will be discussed next week during a meeting scheduled for June 26.

Ogden prepared the draft Range Use History Report and the draft Chemical Composition of Munitions
Report for a  June 18 submittal to EPA.  Significant data gaps remain in these preliminary versions of
these reports, as discussed with EPA during the meeting on June 18.  Ogden proposes completing
these draft reports for submittal to EPA on July 3, 1997.

Ogden received most of the Standard Operating Procedures from ITS (the laboratory contractor) on
6/20.  These will be immediately forwarded to EPA for review in accordance with a conference call
between Ogden, EPA, and ITS on 6/13/97.  MDL studies are currently being completed and will be
forwarded to EPA for review when available.
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2. SUMMARY OF DATA RECEIVED

Daily reports of UXO survey results were received by Ogden on June 20 and are summarized in
section 1 above.

3. DELIVERABLES SUBMITTED

Deliverables submitted during the reporting period included the following:

Draft Range Use History Report June 18, 1997
Draft Chemical Composition of Munitions Report June 18, 1997
Weekly Progress Update for June 16-20 June 20, 1997

4. SCHEDULED ACTIONS

UXO Surveys will continue during the week of June 23 with sweeps of Area 6 (Burn), Area 7 (Burn),
and drilling locations around the perimeter of the Buffer Zone.  Sweeps of Areas 4 and 5 have been
delayed pending evaluation of the potential for a radiological hazard in these areas, considering the
historic report of depleted uranium use.  A contract modification to allow a radiological survey to be
performed in these areas is currently underway.

Archive search interviews and data collection will continue during the week of June 23.  Specific data
missing from the preliminary submittals is itemized  in an attachment to the June 18 transmittal letter. 
This list will be updated based on the June 18 meeting and resubmitted to EPA on June 23.

NGB will meet with USEPA and MADEP at the DEP Southeast Region Office on June  26 to discuss
comments on the Draft Final Action Plan.




