

**WEEKLY PROGRESS UPDATE  
FOR JULY 24 - JULY 30, 1998**

**EPA REGION I ADMINISTRATIVE ORDER SDWA I-97-1019  
MASSACHUSETTS MILITARY RESERVATION  
TRAINING RANGE AND IMPACT AREA**

The following summary of progress is for the period from July 24 to July 30, 1998.

**1. SUMMARY OF ACTIONS TAKEN**

No samples were collected during the week. Work continued on preparation of the Executive Summary for the Draft Completion of Work Report.

**2. SUMMARY OF DATA RECEIVED**

Results for explosive analyses received during the reporting period are summarized in Table 1.

<b>Table 1. Preliminary (non-validated) Results for Explosives</b>			
<b>Sample ID</b>	<b>Location</b>	<b>Method</b>	<b>Compound</b>
W19S2A	MW-19S (July 21 resample)	8330	RDX, HMX, TNT, 4A-2,6DNT, 2A-4,6DNT, 2,4DNT
W19S2D	MW-19S duplicate (July 21 resample)	8330	RDX, HMX, TNT, 4A-2,6DNT, 2A-4,6DNT, 2,4DNT
W32SSA	MW-32S (3000 ft from Demo 1, 146.5-151.5 ft bgs)	8330	ND
W32MMA	MW-32M (3000 ft from Demo 1, 161.5-171.5 ft bgs)	8330	ND
W33SSA	MW-33S (3000 ft from Demo 1, 146.5-151.5 ft bgs)	8330	ND
W33MMA	MW-33M (3000 ft from Demo 1, 161.5-171.5 ft bgs)	8330	ND
W33DDA	MW-33D (3000 ft from Demo 1, 181.5-186.5 ft bgs)	8330	ND

Table 1 Acronyms & Abbreviations:

8330 = EPA Method 8330  
ND = No Detected Explosives Compounds  
RDX = Hexahydro-1,3,5-trinitro-1,3,5-triazine  
HMX = Octahydro-1,3,5,7-tetranitro-1,3,5,7-tetrazocine  
2A-4,6DNT = 2-amino-4,6-dinitrotoluene  
4A-2,6DNT = 4-amino-2,6-dinitrotoluene  
2,4DNT = 2,4-dinitrotoluene

**3. DELIVERABLES SUBMITTED**

Deliverables submitted during the reporting period included the following:

Weekly Progress Update (July 17 to July 23)

July 24, 1998

**4. SCHEDULED ACTIONS**

Results are pending for soil samples from the bottom and sidewalls of the excavation where the buried munitions were exhumed.