

**WEEKLY PROGRESS UPDATE
FOR NOVEMBER 13 - NOVEMBER 26, 1998**

**EPA REGION I ADMINISTRATIVE ORDER SDWA I-97-1019
MASSACHUSETTS MILITARY RESERVATION
TRAINING RANGE AND IMPACT AREA**

The following summary of progress is for the period from November 13 to November 26, 1998.

1. SUMMARY OF ACTIONS TAKEN

The Guard met with EPA and MADEP on November 19 to discuss laboratory blank results and the PEP Analytical Report. These topics were also discussed by phone on November 24. The Guard continued preparation of the PEP Analytical Report and the supplement to the Phase I Workplan concerning the IRP wells.

2. SUMMARY OF DATA RECEIVED

No data were received or are pending at this time.

3. DELIVERABLES SUBMITTED

Deliverables submitted during the reporting period included the following:

Weekly Progress Update (November 6 to November 12)

November 17, 1998

4. SCHEDULED ACTIONS

The next meeting of the Impact Area Review Team has been scheduled for December 3, 1998. An evaluation of analytical methods for PEP and a review of IRP wells selected for sampling are currently underway, with draft submittals to address each issue expected by November 30. Contracting to enable the Phase I and II scopes of work to proceed is currently underway.