

**WEEKLY PROGRESS UPDATE  
FOR OCTOBER 23 - OCTOBER 29, 1998**

**EPA REGION I ADMINISTRATIVE ORDER SDWA I-97-1019  
MASSACHUSETTS MILITARY RESERVATION  
TRAINING RANGE AND IMPACT AREA**

The following summary of progress is for the period from October 23 to 29, 1998.

**1. SUMMARY OF ACTIONS TAKEN**

Responses to comments on the draft Completion of Work Report were submitted to EPA and the Review Team. The Guard received EPA's comments on the Phase II(a) Workplan on October 28, 1998. The Guard received a clarification of Phase I requirements from EPA on October 29, 1998. A meeting of the Review Team was convened by EPA on October 29, 1998.

**2. SUMMARY OF DATA RECEIVED**

No data were received or are pending at this time.

**3. DELIVERABLES SUBMITTED**

Deliverables submitted during the reporting period included the following:

Response to Comments on the Draft CWR for the IAGS	October 23, 1998
Weekly Progress Update (October 9 to October 22)	October 26, 1998

**4. SCHEDULED ACTIONS**

The next meeting of the Impact Area Review Team has been scheduled for December 3, 1998.